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EPA Region 5 Records Ctr.

234452
U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
I. HEADING

Date: March 19, 1999
Subject: Fairway Surplus Site

East Tawas, Michigan

From: William Simes, On-Scene Coordinator, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C FAX
W. Carney, U.S. EPA, Chief ERB, Chicago, IL FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL FAX
B. Messenger, U.S. EPA, ERB, ESS, Chicago, IL FAX
M. Sensing, U.S. EPA ERB, ESS, Chicago, IL FAX
B. Noble, DRMS, Grand Rapids, MI FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MI FAX
Ken Coble, MDEQ, Lansing, MI FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI FAX

POLREP:POLREP#15

II. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18'31.5" Longitude: N83°33'22.8"
CERCLIS No: MID005326673 ERRS No: 28854
Response Authority: CERCLA NPL Status: non-NPL
Start Date: 11/16/98 Completion Date: N/A
Reporting Period: March 15 - March 19, 1999

III. SITE DESCRIPTION

See Initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The weather during the reported period was windy, and temperatures ranged from 16 to
39°F. ERRS has bulked the last of the small containers and has to staged them for
shipping. The site is divided into 45 sections, with each section composed of 10,000-ft2.
Several subsections (~2,500-ft2 each) have been found to be contaminated with lead in
excess of state standards, ERRS has staged this material and continues to ship it offsite for
disposal.



2. Removal activities to date:
11/16/99-2/26/99:
ERRS has excavated and treated approximately 300 cu. yds of lead contaminated soil with
Portland cement, an additional 900 cu. yds of non treated soil has also been excavated and
staged. The disposal of the soil is ongoing, and thus far a total of 431 cu. yds have been
shipped offsite for disposal. The cylinder subcontractor Reactive and Explosive Materials
Training Corp. (REMTC) has arrived and completed the decommissioning of the onsite
cylinders. ERRS has completed the staging of tires and debris, and the crushing/bulking
of containers. The RCRA empty drums/small containers (including PPE) were loaded into
a rolloff box. ERRS has removed tires and containers from all structures of which 34 (out
of 35) have been demolished. ERRS has dismantled over 25 storage tanks and
overpacked and staged approximately two hundred 55-gallon drums. All drums and
containers have been sampled and preliminary sample results for disposal have been
received

The T& D coordinator continues to arrange for disposal of materials. The total amount of
non-hazardous debris and scrap metal disposed of to date is 7,440 yds3 and 1,995 yds3

respectively. To date, 120 cubic yards of RCRA drums/small containers (including PPE)
have been transported and disposed of off site. A vacuum truck was used to remove 2,950
gallons of the material inside tank T-2. Residual sludge inside tank T-2 and T-l has been
stabilized and is awaiting disposal. A total of 228 containers of various waste streams
have been shipped offsite for disposal (please see disposal table).

START has collected approximately 100 soil samples and is waiting for the chemical
analysis of the last 8. START has removed the smelt material from the piles that had
elevated radiological readings, the material is stored in four 55-gallon drums and the area
was surveyed. This material was above TCLP limits for chromium and START has
treated it with portland cement and is currently awaiting a sample analysis of the material.
Composite samples were collected and analyzed by a gamma spectroscopy unit. START
inventoried the radiological sources; (380 switches, 12 gauges, and 79 parachute ripcords)
which are being stored in one 55-gallon drum. START assisted the MDEQ radiological
division, which conducted a radiological ground survey of the site, and assisted the U.S.
EPA in determining the total activities of the radiological material. Additional
radiological areas of concern were located, removed and sampled. START completed the
radiological sampling at the site on 2/11/99.

3. Enforcement:
None.

B. Next Steps

ERRS will arrange for disposal and transportation of waste streams, remove ACM (scheduled for
3/22), and ship the remaining waste streams offsite for disposal. START will continue to sample
all remaining areas as site conditions necessitate. .

C. Key Issues

The site is experiencing cold weather conditions, which has frozen the ground. The frozen ground
has decreased the precision with which soil excavation can be done, it tends to break into large
chunks, which decreases the speed and increases the amount of soil excavated. The site is waiting
for sample results for the 7 samples collected on 3/11 and shipped on 3/12. ERRS has extended
the completion date to 3/30/99.



V. COSTS
Site Cost through 3/18/99:

Site Groups
ERRS (Earth Tech)
START (E & E)
U.S. EPA
TOTAL

Ceiling
1,025,000

75,000
85,000

1,185,000

Cost to Date
945,000
60,000*
78,300

1,083,300

Remaining
80,000
15,000

500
101,700

Percent Remaining
7.8%
20%
7.9%
8.5%

* this estimate was not produced by RCMS.

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for
cost recovery.

VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98-

1/22/99

1/14/99-
2/26/99

1/11/99-
2/26/99
2/18/99

2/25/99

2/25/99 &
3/8/99

2/25/99

2/25/99

2/25/99

2/25/99 &
3/8/99

2/25/99

3/8/99

3/13/99-
3/18/99

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, demolition debris

Nonhazardous, metal debris

Hazardous Waste, liquid, n.o.s., (chromium),
9, NA 3082, PG III

RQ Environmentally Hazardous Substances, Liquid,
n.o.s. (Polychlorinated Biphenyls), 9, Un 3082, PGIII

Waste Flammable Liquid, n.o.s., (organic sheen), 3, UN
1993, PG II
(FS-05)
Hazardous Waste, liquid, n.o.s.., (lead,
trichloroethylene), 9, NA 3082, PG III
(FS-06)
RQ, Waste Flammable Liquid, n.o.s., (oil & grease
compounds), 3, Un 1993, PGII
(FS-01)
Nonhazardous, nonregulated solids/sludges/liquids

(FS-02)
RQ, Waste Flammable Liquid, n.o.s., (oil & grease
compounds) , 3, UN 1993, PGII
(FS-07)
Waste Flammable Liquids, n.o.s., (oil & grease
compounds), 3 Un 1993, PGII
(FS-03)
Waste Flammable Liquids, n.o.s., (oil & grease
compounds), 3 Un 1993, PGII
(FS-03)
Non-Hazardous, Non-Regulated Material, solid

120yds3

7,440 yds3

1,995yds3

2,950 gallons

1,600 pounds

720 gallons

2,450 gallons

1,485 gallons

7.250 gallons

1,450 gallons

7,500 gallons

7,500 Ibs.

43 1 yds3

Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
West Branch Scrap Metal
West Branch, Michigan
USL City Environmental, Inc.
1 923 Frederick St.
Detroit, MI 482 11
Superior Special Services. Inc.
1275 Mineral Springs Drive
Port Washington, WI 53074
Michigan Recovery Systems, Inc.
36345 Van Born Rd.
Romulus, Ml 48 174
Michigan Recovery Systems. Inc.
36345 Van Born Rd.
Romulus, MI 48 174
Michigan Recovery Systems, Inc.
36345 Van Born Rd.
Romulus, MI 48 174
Michigan Disposal, Inc.
49350 N. 1-94 Service Drive
Belleville. MI 4811
Michigan Recovery Systems, Inc.
36345 Van Born Rd.
Romulus, MI 48 174
Michigan Recover Systems, Inc.
36345 Van Born, Rd.
Romulus, MI 48174
Michigan Recover Systems, Inc.
36345 Van Born, Rd.
Romulus, Ml 48 174
Whitefeather Development Company
2401 E. Whitefeather Road
Pinconning, MI 49650


